Hop In Express

COMMAND OS

Launch Package
February 16, 2026

Command OS: Launch Day Checklist

Monday, 16th February 2026 ---

🕑 T-Minus 24 Hours (Sunday 15th)

- [ ] **Hardware Check**:

* [ ] Tablet/PC Cameras functional (for Face & Shelf Audits). * [ ] Bluetooth Scanners paired & charged. * [ ] Internet connectivity verified (Ping test). * [ ] Receipt Printers loaded with paper rolls.

- [ ] **Software Verification**:

* [ ] Run `npm run test` locally (Unit Tests Pass - **CRITICAL**). * [ ] Verify "Assistant" vs "Associate" role fix is applied to deployed version. * [ ] Log in as each role (Staff, Manager, Owner) to confirm permissions. * [ ] Create a test Leave Request and approve it. * [ ] Ensure `Launch Package` docs are printed/emailed.

- [ ] **Permissions Audit**:

* [ ] Go to `StaffView`. * [ ] Ensure all active staff have correct `UserRole`. * [ ] Deactivate redundant accounts. ---

🚀 Launch Day (Monday 16th)

06:00 AM - Early Shift Arrival

- [ ] **Stand-up Briefing (10 mins)**:

* Announce "Command OS is LIVE". * Demonstrate Clock-In (Pin/Bio). * Show "Tasks" tab.

08:00 AM - Manager Shift Start

- [ ] **First Audit Check**:

* Navigate to **Complinace > Audit Trail**. * Verify early shift clock-ins are logged correctly. * Any errors? Note them in `fail-detail.json` or support ticket.

12:00 PM - Midday Review

- [ ] **Sync Check**:

* Check if offline transactions have synced. * Verify Inventory counts match roughly. * Gather staff feedback ("Is it faster?").

05:00 PM - Closing Shift Handover

- [ ] **Closing Tasks**:

* Ensure closing checklist is digital (no paper forms). * Manager reviews daily sales report in **Financials**. ---

🛠️ Post-Launch Support

- **Urgent Bug?**: Revert to paper logs immediately. Contact Developer.
- **Feature Request?**: Add to `backlog.md`.

Generated by Antigravity | Internal Document | Do Not Distribute